AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | L ContractiD Code Page 1 Of11

Cost - Pl us- Fi xed- Fee

2. Amendment/M odification No. 3. Effective Date 4. Requisition/Pur chase Req No. 5. Project No. (If applicable)
P00022 2007JUN21 SEE SCHEDULE
6. | ssued By Code | w6Hzv | 7. Administered By (If other than Item 6) Code S0507A
U.S. ARMY TACOM LCMC DCVA NORTHERN CALI FORNI A
AVBTA- AQ AHLA P.O BOX 232
LI NDA BALLARD (586) 574- 8388 700 EAST ROTH ROAD, BLDG 330
WARREN, M CHI GAN 48397- 5000 FRENCH CAMP CA 95231-0232
HTTP: / / CONTRACTI NG. TACOM ARMY. M L
VEAPON SYSTEM WPN SYS: MV
EMAI L: BALLARDL@ACOM ARMY. M L SCD A PAS NONE ADP PT HQ339
8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) I:' 9A. Amendment Of Solicitation No.

BAE SYSTEMS LAND & ARVAMENTS | NC
GROUND SYSTEMs

2890 DE LA CRUZ BLVD

SANTA CLARA, CA 95050-2619

9B. Dated (Seeltem 11)

10A. Modification Of Contract/Order No.

Ws6HZV- 07- C- 0096
10B. Dated (See Item 13)

TYPE BUSI NESS: Large Business Performng in US.

Code 80212 | Facility Code 2006DEC20

11. THISITEM ONLY APPLIESTO AMENDMENTSOF SOLICITATIONS

I:' The above number ed solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

I:' is extended, I:' isnot extended.
Offers must acknowledge receipt of thisamendment prior to the hour and date specified in the solicitation or asamended by one of the following methods:
(a) By completing items 8 and 15, and returning copies of the amendments: (b) By acknowledging receipt of thisamendment on each copy of the
offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR
ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERSPRIOR TO THE HOUR AND DATE
SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of thisamendment you desire to change an offer already submitted, such
change may be made by telegram or letter, provided each telegram or letter makesreference to the solicitation and thisamendment, and isreceived prior to the
opening hour and date specified.

12. Accounting And Appropriation Data (If required)
SEE SECTION G (| F APPLI CABLE)

13. THISITEM ONLY APPLIESTO MODIFICATIONS OF CONTRACTS/ORDERS
KIND MOD CODE: 6 It Modifies The Contract/Order No. As Described In Item 14.

A. ThisChange Order is|ssued Pursuant To: The Changes Set Forth In Item 14 AreMadeIn
The Contract/Order No. In Item 10A.

B. The Above Numbered Contract/Order |s Modified To Reflect The Administrative Changes (such as changesin paying office, appropriation data, etc.)
Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).

C. This Supplemental Agreement IsEntered Into Pursuant To Authority Of:

Elminn

D. Other (Specify type of modification and authority) Exercise Option

E.IMPORTANT: Contractor I:' isnot, isrequired to sign thisdocument and return copiesto the I ssuing Office.

14. Description Of Amendment/M odification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE SECOND PAGE FOR DESCRI PTI ON

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as her etofor e changed, remains unchanged and in full force
and effect.

15A. Name And Title Of Signer (Typeor print) 16A. Name And Title Of Contracting Officer (Typeor print)
DENI SE M KA
DENI SE. M KA@QJS. ARMY. M L (586) 574- 7076
15B. Contractor/Offeror 15C. Date Signed 16B. United States Of America 16C. Date Signed
By / S| GNEDY 2007JUN21
(Signature of person authorized to sign) (Signature of Contracting Officer)
NSN 7540-01-152-8070 30-105-02 STANDARD FORM 30 (REV. 10-83)

PREVIOUSEDITIONSUNUSABLE Prescribed by GSA FAR (48 CFR) 53.243
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CONTINUATION SHEET
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Name of Offeror or Contractor: BAE SYSTEMS LAND & ARMAMENTS | NC

SECTI ON A - SUPPLEMENTAL | NFORVATI ON

Modi fi cation P00022 to Wb6HZV- 07- C- 0096

1. The purpose of Mbdification P00022 to Contract Ws6HZV-07-C-0096 is to:

Exerci se an option for 23,700 STS Level of Effort (LOE) hours for work listed on Work Directive, M/0-817-000 Revision 0.
Exerci se an option for 7 STS level of Effort (LOE) hours for work listed on Work Directive M)1-211-000, Revision 1.

Exerci se an option for 6,002 STS Level of Effort (LOE) hours for work listed on Work Directive M/0-818-000, Revision 0.
Exerci se an option for 6,173 STS level of Effort (LOE) hours for work listed on Wrk Directive M/0-813-000, Revision 1.

a0 o

2. This option exercise is acquiring 35,882 STS LCE hours on the follow ng CLINs:

CLI N Prior Thi s Change Tot al
0014AM
WD:  M70-817-000 Revision O

Hour s 0 23, 700 23,700
Esti mat ed Cost $ 0 $ 1,389,730 $ 1, 389, 730
Material s/ODC s (W G&A) $ 0 $ 336, 919 $ 336, 919
Material s/ ODC s FCCM $ 0 $ 34 $ 34
Total Cost $ 0 $ 1,726,683 $ 1, 726, 683
Labor Fee $ 0 $ 127,177 $ 127,177
Material s/ ODC s Fee $ 0 $ 30, 828 $ 30, 828
Total Fee $ 0 $ 158, 005 $ 158, 005
Total CPFF $ 0 $ 1,884,688 $ 1,884,688
CLIN Prior Thi s Change Tot al
0001AA (Fundi ng SubCLIN: 0001AQC)

WD:  MD1-211- 000 Revision 1

Hour s 300 7 307
Esti mat ed Cost $ 28, 896 $ 674 $ 29, 570
Material s/ODC s (w G&A) $ 1, 551, 365 $ 15, 816 $ 1, 567, 181
Material s/ ODC s FCCM $ 155 $ 2 $ 157
Tot al Cost $ 1,580,416 $ 16, 492 $ 1,596,908
Labor Fee $ 2,634 $ 61 $ 2,695
Mat eri al s/ ODC s Fee $ 141, 950 $ 1, 447 $ 143, 397
Tot al Fee $ 144, 584 $ 1,508 $ 146, 092
Total CPFF $ 1, 725, 000 $ 18, 000 $ 1, 743, 000
CLIN Prior Thi s Change Tot al
0014AN

WD:  M70-818-000 Revision O

Hour s 0 6, 002 6, 002
Esti mat ed Cost $ 0 $ 4009, 817 $ 409, 436
Material s/ODC s (W G&A) $ 0 $ 1,422,436 $ 1,422,436
Mat eri al s/ ODC' s FCCM $ 0 $ 142 $ 142
Total Cost $ 0 $ 1,832,395 $ 1,832,395
Labor Fee $ 0 $ 37,452 $ 37,452
Mat eri al s/ ODC s Fee $ 0 $ 130, 153 $ 130, 153
Total Fee $ 0 $ 167, 605 $ 167, 605
Total CPFF $ 0 $ 2,000,000 $ 2,000,000
CLIN Prior Thi s Change Tot al
0014AF

WD:  M70-813-000 Revision 1

Hour s 7,027 6,173 13, 200
Esti mat ed Cost $ 479, 804 $ 421, 492 $ 901, 296
Materials/ODC s (W G&A) $ 562, 796 $ (421, 411) $ 141, 385
Material s/ ODC s FCCM $ 56 $ (42) $ 14
Total Cost $ 1, 042, 656 $ 39 $ 1, 042, 695
Labor Fee $ 43, 848 $ 38, 520 $ 82, 368
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Name of Offeror or Contractor: BAE SYSTEMS LAND & ARMAMENTS | NC

Mat eri al s/ ODC s Fee $ 51, 496 $ (38, 559) $ 12,937
Total Fee $ 95, 344 $ (39) $ 95, 305
Total CPFF $ 1,138,000 $ 0 $ 1,138,000

a. The hours optioned to date are 586,135 | eaving 1,913,865 available for future option exercise.
b. The ODC/ Material cost dollar options to date are $66, 321, 365. 00, |eaving $211,578, 635 available for future option exercise.
c. The option is exercised prior to 19 Decenber 2007.

3. The STS LCE option hours exercised under Modification P00022 are at:
a. Arate of $64.01 ($68.28 for estimated cost and $6.24 for the contractor's fixed fee) for Wrk Directive M/0-817-000 Revision 0.
b. Arate of $105.10 ($96.32 for estinmated cost and $5.37 for the contractor's fixed fee) for Wrk Directive M)1-211-000 Revision 1.
c. Arate of $63.69 ($58.35 for estimated cost and $5.34 for the contractor's fixed fee) for Wrk Directive M/0-818-000 Revision 0.
d. Arate of $74.52 ($68.28 for estimated cost and $6.24 for the contractor's fixed fee) for Wrk Directive M/0-813-000 Revision 1.

4. This nodification inpacts the contract ambunt. This contractual action increases the total contract anount by $3, 902,688 fromthe
prior anmpbunt of $111,038,334 to a new total of $114, 941, 022.

Prior Thi s Change Tot al
Esti mated Cost (i ncl udi ng ODCs) $101, 738, 483 $ 3,575,609 $ 105, 314, 092
Fi xed Fee $ 9,299,851 $ 327,079 $ 9,626,930
Cost Plus Fixed Fee (including ODCs) $111, 038, 334 $ 3,902,688 $ 114, 941, 022

5. Al other terms and conditions of contract Ws6HZV-07- C-0096 remai n unchanged and in full force and effect.

*** END OF NARRATI VE A0022 ***
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Name of Offeror or Contractor: BAE SYSTEMS LAND & ARMAMENTS | NC

ITEM NO SUPPLIES/SERVICES QUANTITY |[UNIT| UNIT PRICE AMOUNT
SECTION B - SUPPLI ES OR SERVI CES AND PRI CES/ COSTS
0001 SECURI TY CLASS: Uncl assified
0001AA SERVICES LINE | TEM $ 2, 393, 530. 00
NOUN: ET GUNNERY SUPPORT
PRON:  727TB50272 PRON AMD: 02 ACRN:  AA
AVS CD: 31102897002
START OF WORK: DATE OF SI GNED MODI FI CATI ON Estimated Cost: $12, 036, 542
COWPLETI ON DATE: 19 DECEMBER 2007 Fi xed Fee: $ 1,099, 988
LEVEL OF EFFORT: 38,432 Hours CPFF: $13, 136, 530

MODI FI CATI ON: P0O0001, P00010, PO0011, POOO15,
P00022

P00022 BREAKDOWN:

MD1-211-000 Revision 1

Estimated Labor Cost: $ 674
Mat eri al s/ ODCs: $ 15, 816
Mat eri al s/ ODCs FCCM $ 2
Total Cost: $ 16, 492
Labor Fee: $ 61
Mat eri al s/ ODCs: $ 1, 447
Total Fee: $ 1,508
CPFF: $ 18, 000

(End of narrative C001)

I nspection and_Accept ance
| NSPECTI ON:  Dest i nati on ACCEPTANCE: Desti nation

Deliveries or Performance

DLVR SCH PERF COWPL
REL_CD QUANTI TY DATE
001 0 19- DEC- 2007

$ 2,393, 530. 00
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Name of Offeror or Contractor: BAE SYSTEMS LAND & ARMAMENTS | NC
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
0001AC SERVI CES LI NE | TEM $ 1, 743, 000. 00

NOUN: BAE STS, M)1-211, REV 1

PRON:  727068RD72 PRON AMD: 02 ACRN:  AQ
AMS CD: 27373537100
Fundi ng SubCLI N in Support of CLIN 0001AA.
(End of narrative C001)

I nspection and_Accept ance
| NSPECTI ON:  Dest i nati on ACCEPTANCE: Desti nation
Deliveries or Performance
DLVR SCH PERF COWPL

REL _CD QUANTI TY DATE

001 0 19- DEC- 2007

$ 1, 743, 000. 00
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Name of Offeror or Contractor: BAE SYSTEMS LAND &

ARMAMENTS | NC

ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT UNIT PRICE AMOUNT
0014 SECURI TY CLASS: Uncl assified
0014AF SERVI CES LI NE | TEM $ 142, 000. 00
NOUN: BFV MASTER GUNNER COURSE
PRON: WL76F95272 PRON AMD: 02 ACRN: AU
AMS CD: 135197
CUSTOVER ORDER NO M PR7EDAT29R50
START OF WORK: DATE OF SI GNED MODI FI CATI ON Esti mat ed Cost: $ 1,042,695
COVPLETI ON DATE: 30 APR 2008 Fi xed Fee: $ 95, 305
LEVEL OF EFFORT: 13, 200 Hours CPFF: S 1,138, 000

MODI FI CATI ON: P00014, P00022
P00022 Br eakdown:

Work Directive M/0-813 Rev. 1

Esti mat ed Labor Cost: $ 421,492
Mat eri al s/ ODCs: $ (421, 411)
Mat eri al s/ ODCs FCCM $  (42)
Total Cost: $ 39
Labor Fee: $ 38, 520
Mat eri al s/ ODCs: $ (38,559)
Total Fee: $ (39
CPFF: $ 0

(End of narrative C001)

| nspection and Acceptance
I NSPECTI ON:  Desti nation

Deliveries or Performance

ACCEPTANCE: Desti nation

DLVR SCH PERF COWVPL
REL CD QUANTI TY DATE
001 0 30- APR- 2008

$ 142, 000. 00
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Name of Offeror or Contractor:

BAE SYSTEMS LAND & ARMAMENTS | NC

ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT UNIT PRICE AMOUNT
0014AM SERVI CES LINE | TEM $ 1,884, 688. 00
NCUN: 3 ID FSR SPT IN | RAQ
PRON: WL76F97372 PRON AMD: 02 ACRN: AT
AVS CD: P135197
CUSTOVER ORDER NO. M PR7GDATRP003
START OF WORK: DATE OF SI GNED MODI FI CATI ON Esti mat ed Cost: $ 1,726,683
COWVPLETI ON DATE: 19 DEC 2007 Fi xed Fee: $ 158, 005
LEVEL OF EFFORT: 23,700 Hours CPFF: S 1,884,688

MCDI FI CATI ON:

P00022 Br eakdown:

Work Directive

Esti mat ed Labor Cost: $ 1,389, 730

Mat eri al s/ ODCs:
Mat eri al s/ ODCs
Total Cost:
Labor Fee:

Mat eri al s/ ODCs:
Total Fee:
CPFF:

| nspection _and

P00022

M70-817 Rev. O

$ 336,919
Foom $ 34

$

$ 127,177

$ 30,828

$ 158,005

$ 1,884,688

(End of narrative C001)

Accept ance

I NSPECTI ON:  De

Deliveries or

stination ACCEPTANCE: Desti nation

Per f or mance

DLVR SCH PERF COWVPL
REL_CD QUANTI TY DATE
001 0 19- DEC- 2007

$ 1, 884, 688. 00
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Name of Offeror or Contractor: BAE SYSTEMS LAND & ARMAMENTS | NC

ITEM NO SUPPLIES/SERVICES QUANTITY |[UNIT| UNIT PRICE AMOUNT
0014AN SERVICES LINE | TEM $ 2, 000, 000. 00
NOUN:  MAI NTENANCE SUPPORT
PRON: WL76F97172 PRON AMD: 01 ACRN: BC
AMS CD: 2571
CUSTOMER ORDER NO M PR7GDATTAMLB
START OF WORK: DATE OF SI GNED MODI FI CATI ON Estimated Cost: $ 1,832,395
COVPLETI ON DATE: 30 SEPTEMBER 2007 Fi xed Fee: $ 167, 605
LEVEL OF EFFORT: 6,002 Hours CPFF: $ 2,000, 000

MCDI FI CATI ON:

P00022 BREAKDOM\:

M70- 818- 000 Revision 0

Esti mat ed Labor Cost: $ 409, 817

Mat eri al s/ ODCs: $ 1,422,436
Mat eri al s/ ODCs FCCM $ 142
Total Cost: $ 1,832,395
Labor Fee: $ 37, 452
Mat eri al s/ ODCs: $ 130, 153
Total Fee: $ 167,605
CPFF: $ 2,000, 000

| nspection and Acceptance

P00022

(End of narrative C001)

I NSPECTI ON:  Desti nation ACCEPTANCE: Desti nation

Deliveries or

Per f or mance

DLVR SCH PERF COWVPL
REL CD QUANTI TY DATE
001 0 30- SEP- 2007

$ 2,000, 000. 00
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Name of Offeror or Contractor: BAE SYSTEMS LAND & ARMAMENTS | NC

B.1 APPLICABILITY OF FEDERAL EXCl SE TAX - Federal Excise Tax (FET) is not applicable to the contract itens |isted el sewhere in Section
B of the contract. FET is not to be included in any prices under the contract.

B.2 CONTRACT DATA PRICE - The cost for data requirenents of the contract is included within the cost plus fixed fee ambunts for each
CLIN.

B.3 BASIC - The CGovernnent Basic Award shall be 230, 380 hours.

Esti mated Hourly Hour |y Total Cost

Cost Fi xed Fee
Bradl ey Fanmily of Vehicles STS $ 96.32 $ 8.78 $ 105. 10
ML13 Fanily of Vehicles STS $ 89.63 $ 8.17 $ 97.80
MLO9/ MB92 STS $ 69. 67 $ 6.36 $ 76.03
MBACE STS $ 59.25 $ 5.40 $ 64.65
CONUS FSR $ 68.28 $ 6.24 $ 74.52
OCONUS FSR $ 58.35 $ 5.34 $ 63.69

B.4 OPTION - ADDI TI ONAL SYSTEM TECHNI CAL SUPPORT - In accordance with Paragraph H 10, the Governnent shall have the option to increase
the nunmber of systemtechnical support hours by a maxi mum of 2,500,000 manhours each year for a maxi num of 12,500,000. The allocation
of these hours is as follows:

STS Hours optioned to date are 586,133, |eaving 1,913,867 available for future base year exercise.
The hourly fixed fee listed belowwill remain in effect for option hours exercised in the specified time periods. The estimated hourly

costs are for planning and budgetary purposes only and will vary fromwork directive to work directive. The funded anount for each work
directive will be determined by the labor mx and Gther Direct Costs (ODCs) for that specific effort.

Basi c
Esti mated Hourly Hourly Tot al Cost
FROM Thr ough Cost Fi xed Fee
a) Basi ¢ Contract Award 19 Dec 2007
and base year option
Bradl ey Family of Vehicles STS $ 96. 32 $ 8.78 $ 105.10
ML13 Family of Vehicles STS $ 89.63 $ 8.17 $ 97.80
MLO9/ MB92 STS $ 69.67 $ 6.36 $ 76.03
MDACE STS $ 59.25 $ 5.40 $ 64.65
CONUS FSR $ 68.28 $ 6.24 $ 74.52
OCONUS FSR $ 58.35 $ 5.34 $ 63.69
Option #1
Esti mated Hourly Hourly Tot al Cost
FROM Thr ough Cost Fi xed Fee
b) 20 Dec 2007 19 Dec 2008
Bradl ey Family of Vehicles STS $ 98.98 $ 9.02 $ 108.00
ML13 Family of Vehicles STS $ 92.21 $ 8.40 $ 100. 61
MLO9/ MB92 STS $ 73.36 $ 6.69 $ 80.05
MDACE STS $ 62.34 $ 5.68 $ 68.02
CONUS FSR $ 69. 96 $ 6.39 $ 76.35
OCONUS FSR $ 59.91 $ 5.48 $ 65.39
Option #2
Esti mated Hourly Hourly Tot al Cost
FROM Thr ough Cost Fi xed Fee
c) 20 Dec 2008 19 Dec 2009
Bradl ey Family of Vehicles STS $ 107.19 $ 9.76 $ 116.95
ML13 Family of Vehicles STS $ 100.54 $ 9.15 S 109. 69
MLO9/ MB92 STS $ 80.86 $ 7.37 $ 88.23
MDACE STS $ 68.68 $ 6.26 $ 74.94
CONUS FSR $ 74.65 $ 6.82 $ 81.47
OCONUS FSR $ 63.79 $ 5.83 $ 69.62
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Name of Offeror or Contractor:

BAE SYSTEMS LAND & ARMAMENTS | NC

Option #3
Estimated Hourly
FROM Thr ough Cost
d) 20 Dec 2009 19 Dec 2010
Bradl ey Family of Vehicles STS $ 109. 88
ML13 Family of Vehicles STS $ 103.19
MLO9/ MP92 STS $ 84.34
MBACE STS $ 71.72
CONUS FSR $ 78.42
OCONUS FSR $ 67.96
Option #4
Estimated Hourly
FROM Thr ough Cost
e) 20 Dec 2010 19 Dec 2011
Bradl ey Family of Vehicles STS $ 113.22
ML13 Family of Vehicles STS $ 106.56
MLO9/ MP92 STS $ 86.75
MBACE STS $ 74.06
CONUS FSR $ 80.52
OCONUS FSR $ 69.77

Solely for the purpose of determining the Estimated hourly rates nost

right to divert fromesti mates.

a) Basi ¢ base year option 2,500, 000 man- hours
b) Option Year 1 2,500, 000 man- hours
c) Option Year 2 2,500, 000 man- hours
d) Option Year 3 2,500, 000 nman- hours
e) Option Year 4 2,500, 000 man- hours

B.5 The Contractor nay propose nateri al
The estinated costs at the tine of the work directive award will
cost dollars optioned to date are $66, 321, 365,

directives.

material and ot her direct

and ot her direct

*** END OF NARRATI VE BO0OO1 ***

Hourly

Fi xed Fee
$10. 01
$ 9.39
$ 7.69
$ 6.54
$ 7.16
$ 6.21

Hourly

Fi xed Fee
$10. 31
$ 9.70
$7.91
$ 6.75
$ 7.36
$ 6.38

likely usage of man hours follow

costs plus additives to this contract
have a fixed fee anmount

Total Cost

$ 119.89
$ 112.58
$ 92.03
$ 78.26
$ 85.58
$ 74.17

Total Cost

$ 123.53
$ 116. 26
94. 66
80. 81
87.88
76.15

® O BB

The Gover nnent

based on support within the work

attached as 9. 15% of costs.
| eaving $211, 578, 635 available for future option exercises.

reserves the

STS
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Name of Offeror or Contractor:

BAE SYSTEMS LAND & ARMAMENTS | NC

SECTI ON G - CONTRACT ADM NI STRATI ON DATA
PRON
LI NE AVS CDY OBLG STAT/ | NCREASE/ DECREASE CUMULATI VE
| TEM M PR ACRN JOB ORD NO PRI OR AMOUNT AMOUNT AMOUNT
0001AC 727068RD72 AQ 1 $ 1,725,000.00 $ 18, 000. 00 1, 743, 000. 00
27373537100 7ZGBRD
A17371517272
0014AM WL76F97372 AT 1 $ 0.00 $ 1, 884, 688. 00 1, 884, 688. 00
P135197
M PR7GDATRP003
0014AN WL76F97172 BC 1 $ 0.00 $ 2,000, 000. 00 2,000, 000. 00
2571
M PR7GDATTAM.B
NET CHANGE $ 3,902, 688. 00
SERVI CE NET CHANGE ACCOUNTI NG | NCREASE/ DECREASE
NAMVE BY ACRN ACCOUNTI NG CLASSI FI CATI ON STATI ON AMOUNT
Ar ny AQ 21 72040000075R5R03P27373525FB  S20113 Wb6HZV $ 18, 000. 00
Ar ny AT 21 72020000078A2084P1351972540 S09076 S09076 $ 1, 884, 688. 00
Ar ny BC 21 72020000076B6BAH25710002571 S11173 Wb2P1J $ 2, 000, 000. 00
NET CHANGE $ 3,902, 688. 00
PRI OR AMOUNT | NCREASE/ DECREASE CUMULATI VE
OF AWARD AMOUNT OBLI G AMI
NET CHANGE FOR AWARD: $ 111, 038, 334. 00 3,902, 688. 00 $ 114, 941, 022. 00

ACGRN
AQ
AT
BC

EDI _ ACCOUNTI NG CLASSI FI CATI ON

21 070820400000
21 070720200000
21 070720200000

S20113 75R5R032737353710025FB
S09076 78A2084P13519700002540M PR7GDATRP00347A383S09076
S11173 76B6BAH257100000002571M PR7GDATTAMLB7H3LBMS11173

7ZGBRDS20113 We6HZV
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